
 

TO: BATA Oversight Committee DATE: October 1, 2008 

FR: Deputy Executive Director, Operations   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Monthly Progress 

Report 

The September 2008 Toll Bridge Program Progress Report presents project and expenditure updates 

for RM 1 and SRP projects.  

Project highlights include:  

• On the San Francisco-Oakland Bay Bridge East Span Replacement Project, the Department 

and its contractors are making continued progress constructing the east approach to the new 

self anchored suspension (SAS) span from Oakland and the necessary temporary detours and 

support structures for the new span.  On the Yerba Buena Island Detour contract, noticeable 

progress is being made on the temporary viaduct structure south of the existing bridge.  On 

the Oakland Touchdown #1 contract, foundations for the westbound structure have been 

constructed and the superstructure work is now in progress. Foundations are being installed 

for the eastbound structure.  On the Yerba Buena Island Transition Structures #1 contract, the 

Department held a bidder’s conference to discuss the contract on September 18, 2008 on 

Treasure Island. 

• On the existing Benicia-Martinez Bridge modification contract, southbound traffic is now on 

the east side of the old Benicia-Martinez Bridge. The Department and its contractor are now 

proceeding with the rehabilitation of the west side of the bridge deck and repair of pavement 

undulations south of the Marina Vista Boulevard interchange.  Work is scheduled to be 

completed by late 2009.   

• On the Interstate 880/State Route 92 Interchange Project, the Department and its contractor 

erected temporary support structures for falsework over I-880.  The falsework will support 

construction of the new eastbound SR-92 to northbound I-880 fly-over structure.  Work is 

proceeding on constructing the fly-over, retaining walls and grading work. 

Staff will be available at the Committee meeting to respond to questions or comments on the report. 

 

 

 

        ______________________ 

        Ann Flemer 
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